2011 MISSOURI RIVER LEVEE REHAB UPDATE
MRLS 471 - 460 R

US Army Corps Doniphan County, Kansas .
of Engi|¥eers P P Y Updated as of April 24, 2013
Kansas City Residence Office Kansas City District
Schochuy River Miles:441.9 to 456.6
Request for Assistance: Sept. 29, 2011 ' N ; ; N o s
Damage Survey Report: Nov. 23, 2011 TR 1 LeveeAlgnment
Award Date: Feb.9,2012 | W b L
Notice to Proceed Date: Feb. 21, 2012 i, 1 A I
Contract Duration: 120 iy | ! o
Contract Original Completion Date: June 20, 2012 R 2 3 B o e
Contract Current Completion Date: June 20, 2012 ' L5 |
Estimated Completion Date: June 20, 2012

Progress

% Complete Actual: 98% ¥ 1 N 0.l : Locaion i
% Complete Schedule: 98% ' : | R
Construction Contract Placement: $0.00

Funds Source: FCCE - Rehabilitation

Award Contract Amount: $767,770.00

Current Contract Amount: $767,770.00

Pending MOD Amount: $0.00

Embankment scour and foundation seepage repair.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Contract awarded on February 9, 2012 to Cajun Contractors. Pre-construction meeting was held at the Kansas
City Resident Office on 2/14/12. Notice to proceed acknowledge on 2/21/12.

All re-seeding on the Kansas side has been completed. Cajun had just mobilized to the Missouri side and got one
day of work in last week before weather shut them down. As of 4/24/13, it is still too wet to do any seeding. Plan is
to resume onsite 4/29/13, after conditions improve. Approximately three days of seeding remains. Some of the
first areas they reseeded this spring are beginning to show growth.




